

**CONFIDENTIAL**

29 April 1968

Declass Review by NGA.

Gentlemen:

Subject: Contract [ ] Task Order No. 16

The clause entitled "Period of Performance" under the subject contract presently has a completion date of 1 April 1968.

Equipment ordered from [ ] was to have been delivered by 15 March 1968, but has not been received as yet.

We will continue our follow-up with [ ] to expedite delivery of their unit, and are hereby requesting that the contract date be extended to 30 June 1968.

If you have any questions, please contact [ ] or the undersigned.

Very truly yours

[ ]

Manager, Contract Administration

DWE:JEH:gn

GROUP - 1

EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794. The transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

**CONFIDENTIAL**

#02058  
Corr.

## SPEED LETTER

REPLY REQUESTED

DATE 10 May 1968

☒

YES

NO

LETTER NO.

TO :

ATTN:

Reg

Please review attached correspondence and provide necessary approval for extension to the Contract or comments if not approved.

copy attached  
for your file

SIGNATURE

REPLY

DATE

14 May 68

The extension is necessary as [ ] has shown.  
I see no reason why we should not grant the extension.